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55 Dams within City 

Limits – 45 Private

http://faync.maps.arcgis.com/apps/webappviewer/index.html?id=bb4f3c81d06845fa89fbf461ee952383
http://faync.maps.arcgis.com/apps/webappviewer/index.html?id=bb4f3c81d06845fa89fbf461ee952383


Introductions

• Elected Officials

• How Did We Get Here?

• Freese and Nichols



Agenda

• Current Dam Policy

• Funding Options for Private Dam Repairs

• Process and Schedule for Dam Evaluations

• Design and Construction Phase

• Next Steps

• Q & A (Comment and Question Cards)



Policy

• Private Dam – Dams with Private Streets, 

NCDOT Roadways, or No Street Over Them

• All improvements to the dam including, but not 

limited to, the embankment, pipes and other 

drainage structures, and any State or private 

roadway over the dam, shall be performed and 

funded entirely by the owners of the lake and/or 

the owner of the roadway over the dam.  The City 

of Fayetteville shall not be involved in the 

improvements of these facilities.



Funding Options

• Self Funded

• Special Assessment



Process and Schedule

HOA

•Petition for 
Evaluation

City 
Council

• Vote to 
Fund 
Evaluation

FNI / City 
Staff

•Perform 
Evaluations

•Cost / 
Schedule 
Estimates

FNI / City 
Staff

•Define 
Special 
Assessment

Benefitted 
Properties

•Petition for 
Special 
Assessment

City 
Council

•Decision to 
Assess, 
Design, and 
Construct

8/31/17
Up to 2 
Months

2-5 
Months

1-2 
Months

1 Month Up to 2 
Months



Design & Construction

Designer 
Selection

•Advertise RFQ, 
Review Proposals 
and Select 
Engineering Firm

Design & 
Permitting

• Complete 
Engineering 
Documents for 
Bid

Contractor 
Selection 

•Advertise, Open 
Bids and Award 
Contract

Construction

•Issue Notice to 
Proceed

•Complete Project

3-4 
Months

4-6 
Months

2-3 
Months

4-12 
Months



• HOA Petition Template

• Will be mailed to each HOA President

• HOA Submit Petition to City 

• Due by August 31, 2017

Next Steps



Questions and Answers
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Typical Design 

Schedule

90% Engineering Design
15 Weeks

Environmental Permitting
12 Weeks

Final Engineering Design
2 Weeks

Advertise, Bid, and Award
6 Weeks

• Kick-off
• Field, Lab, Desk Work 
• 35-60-90 % Submittals

• Dam Safety
• NC DEQ
• FEMA
• US Army Corps

• Incorporate Comments
• Complete Bid Documents
• Finalize Design

• Formal Advertisement
• Bid Opening
• Council Award 
• Execute Contract


